COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2016

ESTI MATE SUMVARY 12: 27: 56
CONTI D: C20645 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20645- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TI ME ALLOW 30 WORK DAYS
SH 184 NARRAGUI NNEP CANAL O 02 PERCENT TI ME: 40. 00 ORI G TI VE ALLOW 30 WORK DAYS
PRQJECT NO. STR184A- 005
SH 184 NARRAGUI NNEP CANAL O 02- A
NAVE OF RQAD:
PRQJECT COUNTI ES: MONTEZUNA
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 11/ 05/ 2016 DATE TI ME STARTED 10/10/2016
4 | NVERNESS COURT E, SU TE 250 DATE LET 06/ 30/ 2016 DATE WORK BEGAN 10/ 10/ 2016
DATE AWARDED 07/ 14/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 17/ 2016 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 10/ 10/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 972, 352. 92 PARTI Ol PATI NG $ 11, 580. 80 $ 11, 580. 80
AWARD PRQIECT AMT: $ 887, 924. 82 NON- PARTI Cl PATI NG 403, 740. 34 403, 740. 34
PERCENT COVPLETE: 42.71% TOTAL EARNI NGS 415, 321. 14 415,321. 14
FUNDS AVAI LABLE: $ 557,031. 78 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 415, 321. 14 415, 321. 14
TOTAL CLAI VB $ 0.00 RETAI NAGE -11,067.70 -11, 067. 70
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 404, 253. 44 404, 253. 44
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 404, 253. 44 404, 253. 44
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 404, 253. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20645 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20645-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: STR184A- 005 ESTI MATE NO 0001 12: 27: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 000
LS 1. 000 16, 480. 00
16, 480. 00000 1. 000 16, 480. 00
0010 202-00027 *Renoval of Riprap 133. 000 0. 000
Sy 133. 000 2,739. 80
20. 60000 133. 000 2,739. 80
0015 202-00220 *Renoval of Asphalt Mat 1, 555. 400 0. 000
Sy 1, 511. 000 7,857.20
5.20000 1, 511. 000 7,857.20
0020 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 2.000 103. 00
51. 50000 2.000 103. 00
0025 202-01000 Renoval of Fence 20. 000 0. 000
LF 0. 000 0. 00
5.20000 0. 000 0. 00
0030 203-00010 *Uncl assi fied Excavation (Conplete In Place) 2, 022. 000 0. 000
cY 1, 546. 000 25, 509. 00
16. 50000 1, 546. 000 25, 509. 00
0035 203-00400 *Rock Excavation 0. 000 0. 000
CY 0. 000 0. 00
38. 20000 0. 000 0. 00
0040 203-01100 *Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
185. 40000 0. 000 0. 00
0045 203-01500 *Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
128. 80000 0. 000 0. 00
0050 203- 01565 *Hydr aul i ¢ Excavat or 10. 000 0. 000
HOUR 0. 000 0. 00
166. 90000 0. 000 0. 00
0055 203-01582 *Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00

113. 30000 0. 000 0. 00



CONTI D C20645 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20645-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: STR184A- 005 ESTI MATE NO 0001 12: 27: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01590 *Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 0. 000 0. 00
128. 80000 0. 000 0. 00
0065 203-01597 *Pot hol i ng 25. 000 0. 000
HOUR 25. 000 5, 795. 00
231. 80000 25. 000 5, 795. 00
0070 203-02330 *Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
45. 40000 0. 000 0. 00
0075 207-00205 *Topsoi | 200. 000 0. 000
CY 0. 000 0. 00
6. 20000 0. 000 0. 00
0080 207-00210 *St ockpi | e Topsoi | 200. 000 0. 000
cY 200. 000 1, 240. 00
6. 20000 200. 000 1, 240. 00
0085 208-00002 *Erosion Log Type 1 (12 Inch) 180. 000 0. 000
LF 20. 000 80. 00
4. 00000 20. 000 80. 00
0090 208-00020 *Silt Fence 1, 100. 000 0. 000
LF 1, 042. 000 1,771. 40
1. 70000 1, 042. 000 1,771. 40
0095 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 2.000 3,241. 40
1, 620. 70000 2.000 3,241. 40
0100 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 957. 00000 0. 000 0. 00
0105 208-00103 *Renoval and Disposal of Sedinment (Labor) 20. 000 0. 000
HOUR 1. 000 56. 70
56. 70000 1. 000 56. 70
0110 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
139. 10000 0. 000 0. 00



CONTI D C20645 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20645- BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: STR184A- 005 ESTI MATE NO 0001 12: 27: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
174. 00000 0. 000 0. 00
0120 208- 00207 *Erosi on Control Managenent 20. 000 0. 000
DAY 3. 000 497.70
165. 90000 3. 000 497.70
0125 208- 00400 Wat er Control 1. 000 0. 000
LS 0. 500 2,530. 65
5, 061. 30000 0. 500 2,530. 65
0130 210- 00090 *Reset Del i neator 1. 000 0. 000
EACH 0. 000 0. 00
44. 80000 0. 000 0. 00
0135 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
33. 60000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 0. 570 0. 000
ACRE 0. 000 0. 00
1, 345. 20000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 0. 570 0. 000
ACRE 0. 000 0. 00
6, 849. 60000 0. 000 0. 00
0150 213-00004 *Mil ching (Weed Free Straw) 0.570 0. 000
ACRE 0. 000 0. 00
1, 304. 00000 0. 000 0. 00
0155 213-00061 *Mul ch Tacki fier 76. 000 0. 000
LB 0. 000 0. 00
6. 60000 0. 000 0. 00
0160 216-00101 *Soi | Retention Bl anket (Straw Coconut) 70. 000 0. 000
(Phot odegradabl e O a sy 0. 000 0. 00
5. 50000 0. 000 0. 00
0165 240- 00000 *WIdlife Biologist 15. 000 0. 000
HOUR 0. 000 0. 00
96. 90000 0. 000 0. 00



CONTI D C20645 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20645-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: STR184A- 005 ESTI MATE NO 0001 12: 27: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 250- 00100 *Environmental Health and Safety 0. 000 0. 000
LS 0. 000 0. 00
2, 389. 60000 0. 000 0. 00
0175 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
171. 00000 0. 000 0. 00
0180 304- 02000 *Aggregat e Base Course (O ass 2) 1, 902. 000 0. 000
TON 0. 000 0. 00
20. 60000 0. 000 0. 00
0185 304- 06000 *Aggregat e Base Course (C ass 6) 716. 000 0. 000
TON 0. 000 0. 00
22.20000 0. 000 0. 00
0190 304-09014 *Aggregat e Base Course (Special) 115. 000 0. 000
TON 0. 000 0. 00
32. 00000 0. 000 0. 00
0195 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 840. 000 0. 000
TON 0. 000 0. 00
174. 90000 0. 000 0. 00
0200 411-10255  *Enulsified Asphalt (Sl ow Setting) 115. 000 0. 000
GAL 0. 000 0. 00
32.10000 0. 000 0. 00
0205 506-00212  *Riprap (12 Inch) 129. 000 0. 000
CY 0. 000 0. 00
94. 80000 0. 000 0. 00
0210 603-71808 *18 x 8 Foot Concrete Box Culvert (Precast) (Special) 64. 000 0. 000
LF 51. 200 251, 023. 36
4,902. 80000 51. 200 251, 023. 36
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31") 312. 500 0. 000
LF 0. 000 0. 00
43. 30000 0. 000 0. 00
0220 606-01385 *Transition Type 3J (31") 8. 000 0. 000
EACH 0. 000 0. 00
1, 320. 50000 0. 000 0. 00



CONTI D: C20645 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20645-BI D ESTI MATE RUN 11/18/ 2016
PRQJECT: STR184A- 005 ESTI MATE NO. 0001 12:27: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 606- 01390 *End Anchorage Type 3K (31") 8. 000 0. 000
EACH 0. 000 0. 00
1, 585. 20000 0. 000 0.00
0230 606- 02005 *End Anchorage (Flared) (31") 4.000 0. 000
EACH 0. 000 0. 00
2, 233. 10000 0. 000 0.00
0235 607- 00005 End Post 2. 000 0. 000
EACH 0. 000 0. 00
257. 50000 0. 000 0.00
0240 607-01025 Install Fence 20. 000 0. 000
LF 0. 000 0. 00
41. 20000 0. 000 0.00
0245 607- 11525 *Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
3. 60000 0. 000 0.00
0250 612-00001 *Del i neator (Type I) 14. 000 0. 000
EACH 0. 000 0. 00
20. 60000 0. 000 0.00
0255 612-00003 *Del i neator (Type I11) 6. 000 0. 000
EACH 0. 000 0. 00
26. 80000 0. 000 0.00
0260 614-00011 *Sign Panel (Qass I) 3. 000 0. 000
SF 0. 000 0. 00
20. 60000 0. 000 0.00
0265 614-00012 *Sign Panel (Oass I1) 9. 000 0. 000
SF 0. 000 0. 00
25. 80000 0. 000 0.00
0270 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 5. 000 0. 000
EACH 0. 000 0. 00
113. 30000 0. 000 0.00
0275 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 12. 000 0. 000
LF 0. 000 0. 00
17. 60000 0. 000 0.00



CONTI D C20645 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20645-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: STR184A- 005 ESTI MATE NO 0001 12:27: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 0. 000
EACH 0. 000 0. 00
257. 50000 0. 000 0.00
0285 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 500 3,347.50
6, 695. 00000 0. 500 3,347.50
0290 625-00001 *Construction Surveying (Hourly) 16. 000 0. 000
HOUR 0. 000 0. 00
133. 90000 0. 000 0. 00
0295 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 404 46, 397.78
114, 846. 00000 0. 404 46, 397.78
0300 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 500 3, 640. 00
7, 280. 00000 0. 500 3, 640. 00
0305 627-00011 *Paverent Marking Paint (\Waterborne) 9. 100 0. 000
GAL 0. 000 0. 00
25. 80000 0. 000 0. 00
0310 630-00000 *Fl aggi ng 760. 000 0. 000
HOUR 210. 500 4, 609. 95
21. 90000 210. 500 4, 609. 95
0315 630- 00007 *Traffic Control Inspection 26. 000 0. 000
DAY 13. 000 1, 654. 90
127. 30000 13. 000 1, 654. 90
0320 630-00012 *Traffic Control Managenent 30. 000 0. 000
DAY 14. 000 6, 965. 00
497. 50000 14. 000 6, 965. 00
0325 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 0. 000
EACH 3. 500 180. 25
51. 50000 3. 500 180. 25
0330 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 2.000 10. 40
5. 20000 2.000 10. 40



CONTI D C20645 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20645-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: STR184A- 005 ESTI MATE NO 0001 12: 27: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630- 80342 *Construction Traffic Sign (Panel Size B) 38. 000 0. 000
EACH 18. 000 279. 00
15. 50000 18. 000 279. 00
0340 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 2.000 41. 20
20. 60000 2.000 41. 20
0345 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 32. 000 329. 60
10. 30000 32. 000 329. 60
0350 630- 80359 *Portabl e Message Sign Panel 120. 000 0. 000
DAY 106. 000 1,971. 60
18. 60000 106. 000 1,971. 60
0355 630- 80360 *Drum Channel i zi ng Devi ce 96. 000 0. 000
EACH 25. 500 211. 65
8. 30000 25.500 211. 65
0360 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 0. 000
EACH 3. 000 46. 50
15. 50000 3. 000 46. 50
0365 630- 80380 *Traffic Cone 50. 000 0. 000
EACH 13. 000 40. 30
3.10000 13. 000 40. 30
0370 630-80393 *Stackabl e Vertical Panels 30. 000 0. 000
EACH 15. 000 154. 50
10. 30000 15. 000 154. 50
0375 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70012 F/ A Asphal t Pavenent |ncentive 13, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20645 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20645-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: STR184A- 005 ESTI MATE NO 0001 12: 27: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70014 F/ A Incentive 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70018 F/ A Roadway Snoot hness |ncentive 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70060 F/A Adjust Wilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 945,837.12 $ 388,805.34 % 388, 805. 34
CAT NOO300 STRUCTURES

0415 202- 00400 *Renmoval of Bridge 1. 000 0. 000
EACH 1.000 14, 935. 00
14, 935. 00000 1. 000 14, 935. 00
0420 250- 00210 *Solid Waste Di sposal 0. 000 0. 000
(e 0. 000 0. 00
81. 80000 0. 000 0.00
0425 250- 00220 *Hazar dous Waste Di sposal 0. 000 0. 000
(9 0. 000 0. 00
41. 90000 0. 000 0.00

CAT 0300 CURRENT AMI  $ 14,935.00 $ 14,935.00 % 14, 935. 00
CAT NO0400 CE BID | TEMS

0430 620-00001 Field Ofice (Qass 1) 1. 000 0. 000
EACH 1. 000 9, 598. 40
9, 598. 40000 1. 000 9, 598. 40



Page 10

CONTI D C20645 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20645-BI D ESTI MATE RUN 11/ 18/ 2016
PRQJECT: STR184A- 005 ESTI MATE NO 0001 12:27: 56
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CE BID | TEMB
0435 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1,982. 40
1, 982. 40000 1. 000 1,982. 40

CAT 0400 CURRENT AMI  $ 11,580.80 $

11,580.80 % 11, 580. 80

PRQJIECT TOTAL CURRENT AMI  $ 972,352.92 %

415,321. 14 $ 415, 321. 14



